

Work plan


Deadlines

- 2013-03-04 Choose project topic
- 2013-03-10 Hand in Tasks (what must be done), Task allocation (who does what) and Gantt chart (when)
- 2013-03-20 Hand in list of material (what, quantity, where to buy - local companies)
- 2013-04-14 Hand in Interim Report (Introduction, including the tasks, team members allocation and Gantt chart), State of the Art, Marketing Plan, Ecological Footprint and Sustainability, Ethical and Deontological Concerns, Proposed Solution and Bibliography chapters) and Presentation
- 2013-04-18 Presentation and Discussion
- 2013-06-10 Hand in Final Report, Video, Paper and Poster
- 2013-06-13 Final Presentation, Individual Discussion and Assessment
- 2013-06-14 Hand-in the Prototype and User Manual to the client

Tasks

Task	Responsible
Search components and materials	All
Marketing Plan	Anton
Design	Anton and Ola
Web interface	Marti
Electronics and automation	Artur
Communication	Artur and Marti
Eco- Footprint and Sustainability	Ola
Ethical and Deontological Concerns	Anton and Ola
Final presentation	All
Final tests	All
Video, Paper Poster	Ola

Gantt Chart



From:

<https://www.eps2013-wiki2.dee.isep.ipp.pt/> - EPS2013-wiki2

Permanent link:

<https://www.eps2013-wiki2.dee.isep.ipp.pt/doku.php?id=plan>

Last update: 2013/06/10 23:29

